
BCT Meeting
11 April 2000

The meeting was held on Tuesday, 11 April 2000 at 9:00 am in the WPI Office, 12th floor conference room.

Members Present and Support Personnel:
Name Organization Present Absent
Brown, Leslie AFBCA/DK X
Buelter, Don AFBCA/DK X
Callaway, Laurie BCA (KPMG) X
Carrillo, Mike EPA X
Farrell, Philip GKDA X
Landez, Norma AFBCA/DK X
Meshako, Chuck AFBCA/DK X
Neff, Richelle UNITEC X
Power, Abigail TNRCC X
Price, Lisa Marie EPA X
Rohne, Russell AFBCA/DK X
Ryan, William AFBCA/DK X
Sassaman, Captain Brian AFBCA/DK X
Stankosky, Laura EPA X
Underwood, Tim BCA (KPMG) X
Weegar, Mark TNRCC X
Wehner, Ellie TNRCC X

Dates for upcoming meetings:

May 9, 2000
June 13, 2000
July 11, 2000
August 8, 2000
September 12, 2000
October 10, 2000
November 14, 2000
December 12, 2000



Item # Lead Support Discussion
Topic

Comments How will we know
it’s done?

Disposition

1. Underwood,
T.

BCT Members Redevelopment
Update

Update the BCT regarding
redevelopment status at Kelly AFB.

Team receives update. Closed. The Greater Kelly Development Authority has authorized the
design of a new Boeing hanger.  GKDA has submitted a letter
requesting transfer of the Environmental Process Control Facility
(EPCF).  AFBCA and Kelly Environmental Management are working
to eliminate process flow to the EPCF.

2. Sassaman,
B.

SAIC Shallow Aquifer
Assessment

Provide an update on the status of the
shallow aquifer assessment.

Team receives update. Closed. Provided an overview of the shallow aquifer assessment to
date.  Discussed the objective, methodology, sampling and results from
assessment phases I, II, III, and IV.  Based upon the four phases of the
assessment, it has been determined by the Air Force that there is limited
use of the shallow aquifer wells for irrigation and no use of the shallow
aquifer wells as a drinking water source.

3. Landez, N. Meshako, C. Environmental
Factors Database

Provide an update on the status of the
environmental factors database.

Team receives update. Open.  Discussed the strategy for assessing sites that are non-IRP, non-
SWMU, non-334, and non-Rad but are identified in the EBS.  The Air
Force will provide another update on the environmental factors
database at the May BCT meeting.

4. Landez, N. SAIC SWMU Closure
Activities in Zones 2,
3, and 5

Discuss the results of closure activities
at several SWMUs including actions
taken to date, sampling results, data
evaluation and next steps to be taken.

Team receives update and
the next steps to be taken at
the SWMUs are agreed
upon.

Closed.  Team received an update of on-going SWMU closure
activities.    Team discussed closure strategies regarding background
values for soils and requirements of closure at specific units.

5. Hampton, R. SAIC Site S-3 and B522
RFI Reports

Discuss draft responses to RFI Report
comments.

Team reaches agreement on
the draft responses.

Closed.  Discussed regulatory comments and Air Force response to
comments on the Site S-3 and Building 522 RFI draft final reports.
Kelly AFB will submit responses to EPA and TNRCC comments as
discussed at the BCT for these two sites. Additional 
completed and a revised RFI report will be submitted for Site S-3 and a
Final report will be submitted for Building 522.

6. Ryan, W. Buelter, D.
Sassaman, B.

Rohne, R.

Zone Updates Provide team with update of current
activities in Zones 2, 3, 4 and 5.

Team receives updates. Closed.  Zone status reports were distributed.  In Zones 2 and 3, EPCF
Phase II work will begin in late April, the IWCS Final Draft Closure
Plan is in production, and work has begun on the Zone 2 and 3 CMS.
In Zone 4, the Shallow Aquifer Assessment-Phase IV has been
completed and the draft report submitted for comments. The Zone 4
horizontal wells have been completed and the treatment plant is on
schedule for a May completion.  The East Kelly soil-gas sampling has
been completed, PCE and TCE were detected but vinyl chloride was
not detected, the data has been forwarded to ATSDR for their review of
health concerns.   In Zone 5, the SVE system installation at Site S-1 is
on-going and scheduled to be complete by 19 April.

7. Ryan, W. Weegar, M.
Carrillo, M.

List of Future
Deliverables
(Regulators/RAB)

Each month, provide a list of upcoming
documents for review.

Team receives list of
upcoming documents for
review.

Closed. Distributed the list of documents to be submitted to the EPA
and TNRCC over the next 60 days.

8. Ryan, W. BCT Members BCT Teleconference
Scheduling

Each month, establish the coming
schedule of teleconferences.

Teleconference schedule
adopted by the team.

Closed. The following teleconference was scheduled:
• Peer Review discussion     25 April @ 10:00



Item # Lead Support Discussion
Topic

Comments How will we know
it’s done?

Disposition

9. Ryan, W. BCT Members Begin May Agenda Each month, begin to establish the next
month’s agenda at the end of the BCT
meeting.

Team approves agenda
items.

Closed. Proposed agenda items for the May BCT meeting are:
• Environmental Factors Database Update
• B522 Response to Comments Update
• IWCS Closure Plan
• Zone 4 Overview
• EPA J-lock Update
• QA/QC Discussion

10. Hampton, R. SAIC B258 Draft Final
RFI Report

Present and discuss the B258 Draft
Final RFI.

Discussion is complete. Closed.  Provided an overview of the Draft Final RFI report.  The EPA,
TNRCC, and Air Force agreed to advance and sample five additional
soil borings along the northwest and southwest boundary of Building
258 to define extent.  The Air Force will also re-sample 2-4 feet below
ground surface northeast of the site boundary.  The Draft Final RFI
report will be submitted in late summer 2000.


